
Joltin’ Joe Restoration Project Update

July 21, 2010



Joltin’ Joe on view for 
Restoration Kickoff, March 24, 2010



Initial positioning of the craft at 
the west end of the Kenney Building



View of progress with early 
paint removal, April 29, 2010



Restoration Team Member Terrill 
engaged in the tedious task of paint removal



Stabilizing supports installed and 
first side boards removed, May 28, 2010



Interior support boards installed for 
overall stability (temporary), May 28, 2010



Another view, looking from overhead 



Virtually all wood removed, noted and stored in order 
on shelves at left. Five new ribs installed, July 12, 2010.



View well illustrates  more challenges for Restoration Team.  
Much of original wood reflects deterioration, July 12, 2010.



Note newly installed ribs on both 
port and starboard, July 12, 2010.



Joltin’ Joe Restoration Project Update

December 15, 2010



View shows back end of craft with newly installed 
wood and top railings tied together – October 2010wood and top railings tied together – October 2010



Closer shot reveals detailing of  work on 
both rear and top – October 2010both rear and top – October 2010



From the other corner, note retention of original 
side supports – October 2010side supports – October 2010



Looking from above, interior reinforcing maintains 
stability as work progresses – October 2010stability as work progresses – October 2010



Dashboard showing original gauges; steering wheel 
being researched for originality – October 2010being researched for originality – October 2010



Backside of dashboard; all wiring and connections to be 
replaced with period correct color-coded wire – October 2010p p



New wood installed tying top of sides – October 2010



Part of  restoration team beginning work 
on Bow Stem – October 2010on Bow Stem October 2010



First two horizontal battens installed; serve as spacers 
for yet-to-be placed sideboards – December 2010for yet-to-be placed sideboards – December 2010



Forward sections of top two battens – December 2010



View of the other side with the first two battens in place –
December 2010December 2010



Side view illustrates detail and curvature of 
just installed new Bow Stem – December 2010just installed new Bow Stem – December 2010



Front view captures Bow Stem and relationship to battens, 
tying the front of the bow together – December 2010tying the front of the bow together – December 2010



Technical advisor Don Curtis explains detailing of newly 
fabricated Bow Stem; volunteer carpenter McCarry at rear 

(October 2010 tour for St. Catherine’s students)



Don Curtis displays example of badly 
damaged wood removed from craftdamaged wood removed from craft



Students appear engaged upon observing boat’s condition



A happy, healthy group of students at the end of “class”!



Updated Pictures of Project 
May 2011



May 2011May 2011



May 2011May 2011



May 2011May 2011



May 2011May 2011



Joltin’ Joe Restoration Project Update
October 2011 – May 2012October 2011 May 2012

May 2, 2012













Before…one engine stringer



After…two engine stringers



Before…old chines



After…new chines














